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2008-2012 CAPITAL IMPROVEMENT PROGRAM*

MINETA SAN JOSE
INTERNATIONAL

AIRPORT
2007-2008 PROJECTS
A North Concourse Building

B Central Plant Expansion

C ACM Demolition

D Consolidated Rental Car Facility

E Terminal Area Development
(various projects in the Terminal Area 
Zone)

F Warehouse Building Maintenance

G Aircraft Rescue and Fire Fighting 
Facility Upgrade

H Belly-Freight Facility
A
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*Includes only a selection of the most significant Airport projects.  Please see the Source & Use for a full project listing.



HIGHW
AY  101

DE LA C
RUZ B

LV
D

M
A

R
TIN

   AVEN
U

E

CO
LEM

AN   AVEN
UE

I  -880

BROKAW  RD

G
U

AD
ALU

PE   PAR
K

W
AY

2008-2012 CAPITAL IMPROVEMENT PROGRAM*

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2008-2012 PROJECTS
A Consolidated Rental Car Facility
B South Apron Replacement

C Public Parking Improvements

D West Side Airfield Reconstruction

E Terminal Area Development
(various projects in the Terminal Area 
Zone)

F Belly-Freight Facility
G ACM Demolition

A

E
B

C

G
D

E

E

F

*Includes only a selection of the most significant Airport projects.  Please see the Source & Use for a full project listing.
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2008-2012 Adopted Capital Improvement Program 
 

Overview 
 

  
 

 
 

Introduction  
 
The Norman Y. Mineta San José International 
Airport's (SJC) 2008-2012 Adopted Capital 
Improvement Program (CIP) totals $1.6 
billion and consists of over 51 capital projects.  
On June 13, 2006, the City Council amended 
the Airport Master Plan.  This budget is 
reflective of those revisions as well as the 
Airport’s vision statement, which sets forth 
goals to provide the best service to its 
customers, community, and business partners. 
 
This program is part of the Transportation 
and Aviation Services City Service Area (CSA) 
and supports the following outcomes: Provide 
Safe and Secure Transportation Systems; Provide 
Viable Transportation Choices that Promote a Strong 
Economy; Travelers have a Positive, Reliable, and 
Efficient Experience; Preserve and Improve 
Transportation Assets and Facilities; and Provide a 
Transportation System that Enhances Community 
Livability.  
 
The Adopted 2008-2012 CIP represents the 
capital projects that result from the revised 
Airport Master Plan that was approved by 
City Council.  Two of these projects include 
the completion of the North Concourse 
Building and the implementation of the new 
Terminal Area Improvement Program 
(TAIP), Phase I project.  The TAIP, Phase I 
project actually consists of several smaller 
projects including:  Terminal A 
improvements, Terminal B – phase one, the 
demolition of Terminal C, and various 
roadway projects.  The design-build contract 
for the TAIP was awarded in October 2006 to 
Hensel Phelps, therefore, work on this project 
is underway.  The timing of the second phase 
of the TAIP, though programmed in this CIP, 
will actually be determined by passenger 
demand in the future years.  In order to hold 

costs to a level determined by available 
resources, the start of construction of the 
Public Parking Garage included in the prior 
CIP has been deferred.  
 
Program Priorities and Objectives 
 
The 2008-2012 Adopted CIP for the Airport 
is consistent with the priorities and objectives 
set out for the Transportation and Aviation 
Services CSA.  The Transportation and 
Aviation Services CSA has identified the 
following strategic priorities for the Airport 
for 2007-2008: 
 

• Ensure the Airport is Safe and Secure 
• Meet or Exceed Regulatory 

Compliance 
• Neighborhood and Business Outreach 
• Implementation of the Airport’s CIP 
• Improve Customer Service Delivery 
• Maintain Reasonable Airline Rates and 

Charges 
• Increase Air Service 
• Ensure the Airport is Considered a 

“Good Neighbor” 
• Value Employee Resources 

 
The Adopted CIP includes other projects in 
addition to those already mentioned, such as 
the construction of a Consolidated Rental Car 
Facility, Airfield improvements, Public Art, 
and numerous terminal and tenant 
improvements. 
 
Two projects, South Apron Replacement and 
the Aircraft Rescue and Fire Fighting (ARFF) 
Facility Upgrade, are budgeted, but their 
completion is contingent upon receiving grant 
funding requested from the Federal Aviation 
Administration  (FAA).   Modifications  to, or 
replacement  of, the  Belly-Freight Facility and 
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Program Priorities and Objectives  
(Cont’d.) 

 
the full reconstruction of the West Side 
Airfield is still under review to determine if 
the projects are necessary and whether 
funding needs to be identified; the funding 
programmed completes the feasibility studies 
for both projects.  
 
Sources of Funding 
 
In the 2008-2012 Adopted CIP, funding 
sources for Airport capital projects consist of 
the following: 
 

• $624.0 million from fund balance; 
• $120.9 million from Passenger Facility 

Charges (PFC’s); 
• $20.0 million in transfers from Airport 

Operating Funds; 
• $20.4 million from interest earnings; 
• $30.8 million in Airport Improvement 

Program (AIP) Grants; 
• $795.6 million from bond proceeds 

(reflected as a transfer from Airport 
Fiscal Agent Fund); and, 

• $962,000 from Tenant/Miscellaneous 
Reimbursements 

• $13.0 million in Commercial Paper 
Proceeds 

 
While the outlook for passenger growth over 
the period of this CIP still appears favorable, 
actual current activity is tracking slightly 
below prior year levels.  As a result, PFC 
revenue, which is driven by enplanement 
activity at the Airport, is anticipated to 
increase at a very modest rate (2.5%) during 
the next fiscal year.   
 

Transfers from Airport operating funds are 
budgeted to reflect a decrease from the 2007-
2011 Adopted CIP in order to maintain 
reasonable airline rates and charges. 
 
The federal Airport Improvement Program 
(AIP) grants administered by the FAA 
represent both secured funds for which a 
letter of intent (LOI) or grant agreement are 
in place, as well as grants that have been 
requested but not yet secured.  As a result, 
completion of projects programmed to be 
funded with grant revenue that is not yet 
secured by the City will be contingent upon 
the award of the grants.  The Airport 
continues to actively pursue additional grant 
opportunities as well in order to offset the 
costs of this CIP. 
 
A significant portion, or approximately 55%, 
of the Airport’s CIP relies on the issuance of 
long-term debt for funding.  Repayment of 
Airport debt is typically made from PFC’s, 
AIP grants, Customer Facility Charges 
(CFC’s), and airline rates and charges.  The 
long-term debt as programmed in this CIP 
also reflects the financial model developed by 
Ricondo & Associates.  As progress continues 
with the construction of the CIP, the Airport 
will partner with the design-builder, Hensel 
Phelps, with the understanding that 
reprogramming of funding due to changing 
fiscal circumstances in the out-years of the 
CIP may be necessary.    
 
Program Highlights 
 
Airport Master Plan 
 
The Airport has and will continue to provide 
a significant benefit to the local construction 
economy through the development of the 
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Program Highlights  (Cont’d.) 
 
Airport Master Plan  (Cont’d.) 
 
Airport Master Plan by spurring construction 
spending.  The CIP anticipates significant 
future construction spending on projects 
included in the Terminal Area Improvement, 
Phase 1, the Consolidated Rental Car Garage, 
and   continuation   of  construction   on   the  
North Concourse Building (revised 
completion date fall 2008).  This is in addition 
to the other major Master Plan projects 
already completed, including the 
reconstruction and extension of Runways 30R 
and 30L, the Cargo Ramp Security and 
Taxiway Improvement project, the 
construction of the International Arrivals 
Facility, the North Concourse Site Preparation 
and Excavation (North Concourse Building, 
Package 1), the Terminal C Apron Lighting 
project, and the Renzel Airfield 
Improvements project, along with numerous 
tenant improvements throughout the 
terminals. 
 
Airfield Facilities 
 
This Adopted CIP allocates $42.9 million 
towards projects that will improve airfield 
infrastructure to accommodate the demands 
for air carrier and general aviation operations 
and safety.  Airfield improvement projects 
include the following: 

 
• $21.0 million is included for the West 

Side Airfield Reconstruction project, 
which includes an asphalt overlay of 
approximately 121,000 square feet on 
portions of Taxiways V and C; project 
completion will be based on a project 
study; and 

 

• $15.5 million for the first portion of 
the South Apron Replacement 
project, which will replace the south 
apron that supports 11 gate positions 
adjacent to the new Terminal B and is 
also contingent upon the receipt of 
grants. 

 
Other airfield projects are also programmed 
to provide funding for a new airfield lighting 
control system, demolition work, and various 
other compliance projects. 
 
Aviation Support - Environmental
 
A total of $19.4 million is programmed in this 
CIP to continue to fund the acoustical 
treatment of homes in the 65 decibel 
Community Noise Equivalent Level (CNEL) 
noise contour as well as to complete some 
fuel related projects.  The current CIP 
includes the following projects: 
 

• $9.1 million is included for treatment 
of eligible dwellings within the 
projected 2006 Noise Exposure Map, 
which was approved by the Federal 
Aviation Administration in 
September 2002, as well as the City’s 
updated 2010 65 decibel CNEL 
contour projection. 

 
• $7.4 million is proposed for the clean-

up of the existing fuel farm as an 
interim step to the construction of 
the new fuel farm to be completed by 
a third party; and  

 
Other funding is programmed to provide for 
testing of homes to determine eligibility of 
treatment, fuel storage tank repairs, and 
environmental audits.  
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Aviation Support Facilities – General 
 
The Adopted CIP provides $40.5 million to 
fund         various         new        infrastructure 
improvements and to renovate, maintain, or 
upgrade existing facilities.  The current CIP 
includes the following projects: 
 

• $14.0 million is programmed for the 
Belly-Freight Facility project which 
will fund the design and construction 
of a modified or replacement airline 
belly freight facility on the east side of 
the Airport if it is determined to be 
necessary; 

 
• $10.4 million for the Aircraft Rescue 

and Fire Fighting (ARFF) Facility 
Upgrade project, which funds the 
design and construction of an 
upgraded ARFF facility on the east 
side of the Airport subject to receipt 
of grant funding; and 

 
• $4.6 million for Public Art, which 

provides funding for public art 
associated with eligible Airport capital 
construction projects.  

 
Other minor projects are programmed to 
provide for replacement of equipment, land 
improvements, and Airport signage design 
and production. 
 
Aviation Support Facilities – Parking 

 
In the Adopted CIP, a total of $148.8 million 
is allocated for parking upgrades and for 
construction of parking facilities.  Specific 
projects include the following: 

 

• $116.6 million for a Consolidated 
Rental Car Facility, which will 
complete design and construction on a 
multi-level, consolidated rental car 
facility including a quick turn-around 
facility for washing, fueling, and minor 
servicing of rental cars; and 

 
• $11.1 million for Public Parking 

Improvements, which will provide 
funds for the design and construction 
of a public parking lot on the Green 
Island, once vacated by the rental car 
facilities. 

 
Due to the continued high escalation of costs 
in the construction market, the design-builder 
(Hensel Phelps) has recommended a deferral 
of the construction of the Public Parking 
Garage until such time as the true impacts of 
escalation can be determined.  Other parking-
related projects are programmed, however, 
and include the replacement of the joint 
gasket in the Terminal A Garage, as well as 
the refurbishment of shuttle bus shelters and 
cashiering booths. 
 
Aviation Support Facilities – Transportation 
 
In the Adopted CIP, a total of $1.7 million is 
allocated for various transportation-related 
maintenance and upgrade projects.  Specific 
projects include the following: 
 

• $464,000 for the Pavement 
Maintenance appropriation, which 
funds the reconstruction of asphalt 
and concrete pavement at various 
locations throughout the Airport to 
meet airfield and roadway safety 
requirements; and 
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Aviation Support Facilities – Transportation  

(Cont’d.) 
 

• $457,000 is programmed for a 
bicycle/pedestrian path which will run 
from the Green Island traffic signal to 
Terminal A on the west side of 
Airport Blvd. and Terminal Dr.   

 
A study on how the Automated People Mover 
System (APM) will interface with the Airport 
and the Terminal Area Improvement, Phase I 
has been completed.  Further study on how 
the APM will interface with Bay Area Rapid 
Transit (BART) will be completed by the 
Department of Transportation and Valley 
Transportation Authority as part of the design 
of the BART system.  
 
Passenger Terminal Facilities 
 
In the Adopted CIP, a total of $774.8 million 
is allocated for Passenger Terminal Facilities.  
Specific projects include the following: 
 

• $501.6 million for the portion of the 
Terminal Area Improvement, Phase I 
appropriation falling within the 5-year  
CIP, which provides funding for a 
number of projects that will be 
completed under the Measure D, 
design-build process; and 
 

• $230.1 million is programmed for the 
initial portion of the Terminal Area 
Improvement, Phase II appropriation, 
which includes a number of demand-
driven projects to be completed by 
2017; 

 

Other terminal-related projects are 
programmed to provide for annual 
maintenance and upgrades as well as tenant 
improvements. 
 
Major Changes from the 2007-2011 
Adopted CIP 
 
The 2008-2012 Airport CIP reflects the 
significant revisions which have been made to 
the implementation of the Airport Master 
Plan during the past year.  In September 2005, 
City staff, airline representatives, and industry 
consultants met to discuss and develop 
strategies to better align development at the 
Airport with current economic assumptions.  
As a result, City Council approved in June 
2006 the revised Airport Master Plan, based in 
part on the work of the Airport’s financial 
consultant, Ricondo & Associates, which 
recognized that air passenger demand 
originally projected for 2010 would likely not 
be achieved until 2017 and in order to 
maintain reasonable rates and charges, the 
Master Plan would need to be limited to $1.2 
– $1.5 billion.     
 
The major changes from the 2007-2011 
Adopted CIP include the following: 
 

• A new project titled Airfield Lighting 
Control and Taxiway V Lighting 
System ($1.3 million), which provides 
for the replacement of the airfield 
lighting control system, including 
regulator control boards and dedicated 
computers and software; 

 
• Restroom Renovations at Terminal A 

– All Locations has been incorporated 
into the Terminal Area Improvement, 
Phase I projects; 
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 Major Changes from the 2007-2011 
Adopted CIP  (Cont’d.) 
 

• The Terminal A Door Replacement 
project now includes replacement of 
doors in Terminal C as well as 
Terminal A and has been incorporated 
into the Terminal Building 
Modifications appropriation to better 
reflect the work being completed; and 

 
• The addition of funding ($152.7 

million) to the Terminal Area 
Improvement, Phase I appropriation 
for terminal equity improvements and 
airline tenant office space as approved 
by the airlines. 

Operating Budget Impact 
 
A total of three projects in the 2008-2012 
Adopted CIP are estimated to have an impact 
on the operating budget, which is fully 
supported by the Airport Maintenance and 
Operations Fund and consistent with the 
Airport’s financial model completed by 
Ricondo & Associates.  The following table 
shows the net impact of these projects.  All 
projects anticipated to be operational in 2007-
2008 are addressed in the 2007-2008 Adopted 
Operating Budget.  Additional detail on the 
individual projects with operating budget 
impacts is provided in Chart A at the 
conclusion of this overview and in the Project 
Detail Pages.  
 

Net Operating Budget Impact Summary (000’s) 
 

 2008-2009 2009-2010 2010-2011 2011-2012 
 

Airport Capital Projects $3,737,000 $12,418,000 $13,039,000 $13,693,000
 

Total $3,737,000  $12,418,000 $13,039,000  $13,693,000 
 

Note:  The estimated operating costs have been provided by the Airport Department and have not yet been fully 
analyzed by the Budget Office.  That analysis may well result in different costs when the actual budget for the year in 
question is formulated. 
  
Council-Approved Revisions to the 
Proposed Capital Improvement Program 
 
During the June budget hearings, the City 
Council approved several changes to the 
Proposed Capital Improvement Program.  
The rebudgeting of $192.7 million of 
unexpended funds for 50 projects was 
approved along with a rebudget of 
commercial paper proceeds in the amount of 
$13.0 million associated with the FMC Site 
Reuse Preparation.  In addition, the City 
Council approved the augmentation of  

funding in the FIS 3rd Floor Lounge Build-
Out project ($56,000) to cover the cost of this 
project’s construction contingency.   

 
Funding was also added ($450,000) to 
establish the International Garbage 
Sterilization project, which funds the design 
and construction of an international flight 
garbage sterilization system that was formerly 
managed by an outside vendor.  City Council 
also approved the shift of funding from the 
Land Improvements project to the Fuel 
Storage Tank Repairs project ($39,000) to 
better align staff work efforts.   
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Airport Capital Program

North Concourse Building
Public Parking Garage
Terminal Area Improvement, Phase I

 $2,600,000 

 $1,137,000 

 $7,800,000 
 $825,000 

 $3,793,000 

 $8,190,000 
 $866,000 

 $3,983,000 

 $8,600,000 
 $910,000 

 $4,183,000 

2008-2009 2009-2010 2010-2011 2011-2012

 $12,418,000  $13,039,000  $13,693,000  $3,737,000 Total Airport Capital Program 



The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds. *
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2008-2012 Adopted Capital Improvement Program  
Source of Funds

V
 - 938 

 253,782,994

 237,000,000

 494,296,000

 13,000,000

 53,112,000

 

 83,709,000

 

 94,880,000

 

 69,585,000

 

 795,582,000

 13,000,000

Airport Capital Improvement Fund

Airport Revenue Bond Improvement
Fund

Total Airport Capital
Improvement Fund

Total Airport Revenue Bond
Improvement Fund

 69,550,686

 786,862,911

 48,208,686

 1,022,401,911

 24,833,686

 442,730,911

 23,021,686

 473,327,911

 2,470,686

 484,498,911

 3,645,686

 459,203,911

 72,458,686

 1,323,687,911

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
SOURCE OF FUNDS 

Estimated 5-Year

*

*

Transfer from Airport Fiscal Agent
Fund (525)

Commercial Paper Proceeds

                                                                                                                                                                                                                                        

                                                                                                                                                                                                                                        

 18,953,000  8,149,000  10,870,000  10,665,000   1,137,000  30,821,000Federal Government

Special Funds

 36,515,680

 1,765,000
 12,317,006

 265,611,865

 30,468,052

 38,787,686

 1,272,000
 

 515,105,911

 

 13,194,686

 769,000
 

 389,618,911

 

 11,800,686

 556,000
 

 389,618,911

 

 2,255,686

 215,000
 

 389,618,911

 

 2,470,686

 38,000
 

 389,618,911

 

 38,787,686

 2,850,000
 

 515,105,911

 

*

*

Beginning Fund Balance
Revenue from Other Agencies:

Interest Income
Reserve for Encumbrances

Beginning Fund Balance
Contributions, Loans and
Transfers from:

Miscellaneous Revenue

Reserve for Encumbrances



The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds. *
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 6,690,000

 
 125,000

 22,100,000

 4,000,000

 85,000
 125,000

 22,200,000

 4,000,000

 198,000
 130,000

 23,000,000

 4,000,000

 
 136,000

 24,000,000

 4,000,000

 
 141,000

 25,200,000

 4,000,000

 
 147,000

 26,500,000

 20,000,000

 283,000
 679,000

 120,900,000

Airport Renewal & Replacement Fund

Airport Passenger Facility Charge
Fund

Total Airport Renewal &
Replacement Fund

Total Airport Passenger Facility
Charge Fund

 25,824,174

 100,083,712

 12,406,174

 87,296,712

 6,230,174

 78,845,712

 6,305,174

 106,221,712

 6,615,174

 105,727,712

 6,980,174

 103,001,712

 30,331,174

 199,258,712

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
SOURCE OF FUNDS 

Estimated 5-Year

*

*

Transfer from Airport Surplus
Revenue Fund (524)

Fuel Storage Facility
Tenant Improvement Payments

Passenger Facility Charge
Proceeds

                                                                                                                                                                                                                                        

                                                                                                                                                                                                                                        

Special Funds

 14,938,225

 351,000

 3,719,949

 55,089,497
 2,717,000

 20,177,215

 7,791,174

 405,000

 

 62,351,712
 2,745,000

 

 1,660,174

 242,000

 

 52,872,712
 2,973,000

 

 1,902,174

 267,000

 

 78,744,712
 3,477,000

 

 2,169,174

 305,000

 

 77,082,712
 3,445,000

 

 2,474,174

 359,000

 

 73,134,712
 3,367,000

 

 7,791,174

 1,578,000

 

 62,351,712
 16,007,000

 

*

*

Beginning Fund Balance
Contributions, Loans and
Transfers from:

Interest Income
Miscellaneous Revenue

Reserve for Encumbrances

Beginning Fund Balance
Interest Income
Miscellaneous Revenue

Reserve for Encumbrances

(CONT'D.)



The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds. *
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TOTAL SOURCE OF FUNDS  982,321,483  1,170,313,483  552,640,483  608,876,483  599,312,483  572,831,483  1,625,736,483

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
SOURCE OF FUNDS 

Estimated 5-Year

*

(CONT'D.)



Airport Capital Program

2008-2012 Adopted Capital Improvement Program 
Use of Funds

V
 - 941 

Construction Projects

Airfield Facilities

Aviation Support - Environmental

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 26,954,000  5,695,000  3,464,000  31,870,000  240,000  1,661,000  42,930,000Total Airfield Facilities

Estimated 5-Year

 10,000

 600,000
 28,000

 805,000

 50,000
 35,000

 250,000
 

 34,000
 11,000

 230,000

 

 
 
 

 
 
 
 

 
 

 

 

 
 
 

 
 
 

 1,428,000

 
 

 

 

 
 
 

 
 
 

 12,669,000

 
 

 

 

 
 
 

 
 
 
 

 
 

 

 

 
 
 

 
 
 

 1,411,000

 
 

 

 

 
 
 

 
 
 

 15,508,000

 
 

 

 
 119,000

 

 2,000

 23,050,000
 1,705,000

 300,000

 70,000
 653,000
 200,000

 538,000

 1,947,000
 137,000

 2,150,000

 739,000
 222,000

 1,075,000

 

 
 
 

 116,000
 231,000

 

 

 
 

 18,854,000

 
 240,000

 

 

 
 
 

 
 250,000

 

 

 
 
 

 925,000
 1,596,000
 1,275,000

 538,000

 1,947,000
 137,000

 21,004,000

ACM Demolition
Airfield Improvements
Airfield Lighting Control and
Taxiway V Lighting System
Runway Guard Light
Replacement
Taxiway Y Reconstruction
Taxiway Z Alignment
West Side Airfield
Reconstruction

ACM Site Preparation/RTR
Demolition
AOA Fence Replacement
Airfield Sign Replacement
Extend and Strengthen Runway
30L
Runway 11/29 REIL
Runway 30R Extension
Runway Latent Defects
South Apron Replacement

Camera for Curfew Enforcement
Noise Attenuation Treatment -
Category I
Noise Attenuation Treatment -
Schools

1.
2.
3.

4.

5.
6.
7.
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Construction Projects

Aviation Support - Environmental

Aviation Support Facilities - General

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 26,921,000  11,876,000  7,082,000  223,000  112,000  116,000  19,409,000Total Aviation Support -
Environmental

Estimated 5-Year

 229,000

 91,000
 100,000

 263,000
 51,000
 42,000

 462,000

 

 
 

 
 
 

 

 

 
 

 
 
 

 

 

 
 

 
 
 

 

 

 
 

 
 
 

 

 

 
 

 
 
 

 

 

 
 

 
 
 

 

 

 

 120,000

 
 188,000

 88,000

 25,233,000

 103,000

 914,000

 741,000

 300,000

 72,000

 84,000
 197,000
 33,000

 9,119,000

 588,000

 742,000

 6,667,000

 

 

 103,000
 198,000
 13,000

 

 101,000

 

 

 

 

 108,000
 

 15,000

 

 100,000

 

 

 

 

 112,000
 
 

 

 

 

 

 

 

 116,000
 
 

 

 

 

 7,408,000

 300,000

 72,000

 523,000
 395,000

 61,000

 9,119,000

 789,000

 742,000

Clean-Up of Existing Fuel
Farm
Environmental Audit and
Plans
Fuel Farm Improvement
and Clean-Up
Fuel Storage Tank Repairs
New Fuel Storage Facility
Noise Attenuation Testing -
Category III
Noise Attenuation
Treatment - Category IB
Noise Attenuation
Treatment - Category II/III
Noise Monitoring Units

Airport Parkway Trail
Undercrossing
Airport Signage Program
Building Furnishing and
Modifications
Building Modifications
Building Trades Contract
Relocate Construction Facility
Trailers
Remote Transmitter Receiver
Relocation

(CONT'D.)

8.

9.

10.

11.
12.
13.

14.

15.

16.
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Construction Projects

Aviation Support Facilities - General

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 3,583,000  17,648,000  9,817,000  8,458,000  3,143,000  1,431,000  40,497,000Total Aviation Support Facilities
- General

Estimated 5-Year

 179,000
 90,000
 59,000

 

 10,000
 
 
 

 
 
 

 89,000

 
 
 

 653,000

 
 
 
 

 
 
 
 

 10,000
 
 

 742,000

 5,000

 

 
 

 436,000
 290,000

 
 27,000

 

 178,000
 793,000

 

 255,000

 33,000

 25,000

 9,786,000

 392,000
 1,404,000

 537,000
 360,000

 1,241,000
 40,000

 450,000

 285,000
 1,682,000

 50,000

 300,000

 1,086,000

 

 564,000

 697,000
 7,019,000

 
 

 
 

 

 104,000
 1,073,000

 

 271,000

 

 

 

 576,000
 5,615,000

 
 

 
 

 

 325,000
 1,007,000

 

 282,000

 

 

 

 2,247,000
 
 
 

 
 

 

 113,000
 490,000

 

 293,000

 

 

 

 398,000
 
 
 

 
 

 

 351,000
 377,000

 

 305,000

 

 25,000

 10,350,000

 4,310,000
 14,038,000

 537,000
 360,000

 1,241,000
 40,000

 450,000

 1,178,000
 4,629,000

 50,000

 1,451,000

 1,086,000

Airport Rescue and Fire
Fighting Facility Feasibility
Airport Rescue and Fire
Fighting Facility Upgrade
Airport Technology Services
Belly-Freight Facility
Equipment, Operating
Facilities Maintenance
Equipment
Fire Truck
HVAC Repairs and
Monitoring
International Garbage
Sterilization
Land Improvements
Public Art
Sign Shop Safety and
Ventilation
Signage Design and
Production
Warehouse Building
Maintenance

Replace/Upgrade UPS at ACC
Security System Upgrade
Sign Production Vendor
Upgrade Airport Parkway
Entrance

(CONT'D.)

17.

18.

19.
20.
21.
22.

23.
24.

25.

26.
27.
28.

29.

30.



Airport Capital Program

2008-2012 Adopted Capital Improvement Program 
Use of Funds

V
 - 944 

Construction Projects

Aviation Support Facilities - Parking

Aviation Support Facilities - Security

Aviation Support Facilities - Transportation

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 17,771,000

 68,000

 134,418,000

 18,000

 2,294,000

 

 2,114,000

 

 5,568,000

 

 4,454,000

 

 148,848,000

 18,000

Total Aviation Support Facilities
- Parking

Total Aviation Support Facilities
- Security

Estimated 5-Year

 531,000
 609,000

 
 

 45,000

 56,000

 95,000

 
 

 
 

 

 

 

 
 

 
 104,000

 

 

 

 
 

 1,114,000
 

 

 

 

 
 

 5,568,000
 

 

 

 

 
 

 4,454,000
 

 

 

 

 
 

 11,136,000
 104,000

 

 

 

 11,902,000

 1,352,000

 3,177,000
 155,000

 

 12,000

 113,582,000

 13,000,000

 7,525,000
 149,000

 162,000

 18,000

 2,000,000

 

 
 114,000

 76,000

 

 1,000,000

 

 
 

 

 

 

 

 
 

 

 

 

 

 
 

 

 

 116,582,000

 13,000,000

 7,525,000
 263,000

 238,000

 18,000

Consolidated Rental Car
Facility
FMC Site Reuse
Preparation
Public Parking Garage
Refurbish/Replacement of
Parking Cashier Booths
Refurbish/Replacement of
Shuttle Bus Shelters

Gate A1-C Relocation

Garage Upper Deck Restoration
Parking Revenue Control
Replacement
Public Parking Improvements
Terminal A Garage Joint Gasket
Replacement
Westside Parking Lot

General Airport Support Security
Grant Project

Airport Boulevard/Airport
Parkway ASTRA Compliance

(CONT'D.)

31.

32.

33.
34.

35.

36.



Airport Capital Program

2008-2012 Adopted Capital Improvement Program 
Use of Funds

V
 - 945 

Construction Projects

Aviation Support Facilities - Transportation

Passenger Terminal Facilities

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 1,153,000  1,252,000  419,000  38,000    1,709,000Total Aviation Support Facilities
- Transportation

Estimated 5-Year

 303,000

 

 100,000

 330,000

 95,000

 43,000

 1,244,000
 160,000

 21,000
 124,000

 

 

 

 

 

 

 
 
 
 

 

 419,000

 

 

 

 

 
 
 
 

 

 38,000

 

 

 

 

 
 
 
 

 

 

 

 

 

 

 
 
 
 

 

 

 

 

 

 

 
 
 
 

 

 457,000

 

 

 

 

 
 
 
 

 
 755,000

 3,538,000
 1,270,000

 10,000

 930,000

 185,582,000

 788,000
 464,000

 1,860,000
 66,000

 586,000

 4,494,000

 33,694,000

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 788,000
 464,000

 1,860,000
 66,000

 586,000

 4,494,000

 33,694,000

AVI System Replacement
Pavement Maintenance

Central Plant Expansion
Electrical Distribution
System
FIS 3rd Floor Lounge Build-
Out
Master Plan Miscellaneous
Precursor Projects
North Concourse Building

Automated People Mover
Terminal Zone Refinement
Bike/Ped Path - North

Ceiling Tile Replacement in
Terminal A
Customer Service
Enhancements
Federal Inspection Services
Facility
Heating, Ventilation and Air
Conditioning Replacement
In-Line Baggage Screening
Terminal C Carpet Replacement
Terminal Seating Frames
Upgrade Passenger Boarding
Bridges

(CONT'D.)

37.
38.

39.
40.

41.

42.

43.



Airport Capital Program

2008-2012 Adopted Capital Improvement Program 
Use of Funds

V
 - 946 

Construction Projects

Non-Construction

Passenger Terminal Facilities

General Non-Construction

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

 345,207,000  700,434,000  59,389,000  97,506,000  98,346,000  72,498,000  1,028,173,000Total Construction Projects

 268,757,000

 2,376,000

 529,527,000

 1,977,000

 36,313,000

 624,000

 54,803,000

 649,000

 89,283,000

 675,000

 64,836,000

 702,000

 774,762,000

 4,627,000

Total Passenger Terminal
Facilities

Total General Non-Construction

Estimated 5-Year

 21,000

 3,000

 16,000
 1,327,000

 3,000

 

 

 
 500,000

 

 

 

 
 
 

 

 

 
 
 

 

 

 
 
 

 

 

 
 
 

 

 

 
 500,000

 

 125,000
 64,274,000

 3,462,000

 824,000

 512,000
 6,113,000

 1,006,000
 

 125,000
 463,342,000

 23,643,000

 458,000

 93,000
 1,166,000

 638,000
 839,000

 130,000
 32,719,000

 3,464,000

 

 
 

 624,000
 

 136,000
 2,647,000

 52,020,000

 

 
 

 649,000
 

 141,000
 2,890,000

 86,252,000

 

 
 

 675,000
 

 147,000
 

 64,689,000

 

 
 

 702,000
 

 679,000
 501,598,000

 230,068,000

 458,000

 93,000
 1,166,000

 3,288,000
 839,000

Tenant Plan Review
Terminal Area
Improvement, Phase I
Terminal Area
Improvement, Phase II
Terminal Building
Modifications
Terminal Elevator Repair
Utility Infrastructure

Advanced Planning
Computerized Maintenance
Management System

Elements of the Master Plan
Studies
Federal Inspection Services
Facility Lease
Green Building Policy Committee
Principal and Interest Payments
Terminal Zone Development
Strategy Study

(CONT'D.)

44.
45.

46.

47.

48.
49.

50.
51.



Airport Capital Program

2008-2012 Adopted Capital Improvement Program 
Use of Funds

V
 - 947 

Non-Construction

Contributions, Loans and Transfers to Special Funds

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS 

TOTAL USE OF FUNDS  982,321,483  1,170,313,483  552,640,483  608,876,483  599,312,483  572,831,483  1,625,736,483

Ending Fund Balance  624,036,483  457,346,483  482,066,483  471,126,483  467,698,483  466,035,483  466,035,483
 13,078,000  12,533,000  11,185,000  40,244,000  33,268,000  34,298,000  131,528,000Total Non-Construction

 10,702,000  10,556,000  10,561,000  39,595,000  32,593,000  33,596,000  126,901,000Total Contributions, Loans and
Transfers to Special Funds

Estimated 5-Year

*

 

 10,702,000

 

 10,556,000

 

 10,561,000

 29,039,000

 10,556,000

 32,593,000

 

 33,596,000

 

 95,228,000

 31,673,000

Transfer to Airport Fiscal Agent
Fund (525)
Transfer to Airport Revenue Fund
(521)

(CONT'D.)

The 2007-2008 through 2010-2011 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.* 

*



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
2007-2008 Use of Funds by Funding Source

V
 - 948 

Construction Projects

Airfield Facilities

Aviation Support - Environmental

Aviation Support Facilities - General

ACM Demolition
Airfield Improvements
Airfield Lighting Control and Taxiway V
Lighting System
Runway Guard Light Replacement
Taxiway Y Reconstruction
Taxiway Z Alignment
West Side Airfield Reconstruction

Clean-Up of Existing Fuel Farm
Environmental Audit and Plans
Fuel Farm Improvement and Clean-Up
Fuel Storage Tank Repairs
New Fuel Storage Facility
Noise Attenuation Testing - Category III
Noise Attenuation Treatment -
Category IB
Noise Attenuation Treatment -
Category II/III
Noise Monitoring Units

Replace/Upgrade UPS at ACC

Airport Capital
Improvement Fund

Airport Revenue Bond
Improvement Fund

Airport Renewal &
Replacement Fund

Airport Passenger Facility
Charge Fund

   70,000  
   653,000  
   200,000  

 435,000   103,000  
 147,000    1,800,000
 101,000   36,000  

  2,100,000  50,000  

  741,000   
   300,000  
   72,000  
   84,000  
   197,000  
   33,000  

 1,500,000    7,619,000

    588,000

 717,000   25,000  

   10,000  

 70,000
 653,000
 200,000

 538,000
 1,947,000

 137,000
 2,150,000

 741,000
 300,000

 72,000
 84,000

 197,000
 33,000

 9,119,000

 588,000

 742,000

 10,000

Total

TOTAL RESOURCES  1,170,313,483

(520) (526) (527) (529)

 48,208,686  1,022,401,911  12,406,174  87,296,712

1.
2.
3.

4.
5.
6.
7.

8.
9.
10.
11.
12.
13.
14.

15.

16.

 683,000  2,100,000  1,112,000  1,800,000

 2,217,000  741,000  711,000  8,207,000

 5,695,000

 11,876,000

Total Airfield Facilities 

Total Aviation Support - Environmental 



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
2007-2008 Use of Funds by Funding Source

V
 - 949 

Construction Projects

Aviation Support Facilities - General

Aviation Support Facilities - Parking

Airport Rescue and Fire Fighting
Facility Feasibility
Airport Rescue and Fire Fighting
Facility Upgrade
Airport Technology Services
Belly-Freight Facility
Equipment, Operating
Facilities Maintenance Equipment
Fire Truck
HVAC Repairs and Monitoring
International Garbage Sterilization
Land Improvements
Public Art
Sign Shop Safety and Ventilation
Signage Design and Production
Warehouse Building Maintenance

Consolidated Rental Car Facility
FMC Site Reuse Preparation
Public Parking Garage
Refurbish/Replacement of Parking
Cashier Booths
Refurbish/Replacement of Shuttle Bus
Shelters

Airport Capital
Improvement Fund

Airport Revenue Bond
Improvement Fund

Airport Renewal &
Replacement Fund

Airport Passenger Facility
Charge Fund

   25,000  

 7,886,000  1,900,000   

   392,000  
  1,404,000   
   537,000  
   360,000  

 1,000,000   241,000  
   40,000  
   450,000  
   285,000  
  832,000  850,000  
   50,000  
   300,000  
  1,086,000   

  113,582,000   
  13,000,000   
  7,525,000   
   149,000  

   162,000  

 25,000

 9,786,000

 392,000
 1,404,000

 537,000
 360,000

 1,241,000
 40,000

 450,000
 285,000

 1,682,000
 50,000

 300,000
 1,086,000

 113,582,000
 13,000,000

 7,525,000
 149,000

 162,000

Total(520) (526) (527) (529)

17.

18.

19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.

31.
32.
33.
34.

35.

 8,886,000  5,222,000  3,540,000   17,648,000Total Aviation Support Facilities - General 



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
2007-2008 Use of Funds by Funding Source

V
 - 950 

Construction Projects

Aviation Support Facilities - Parking

Aviation Support Facilities - Security

Aviation Support Facilities -

Passenger Terminal Facilities

Gate A1-C Relocation

AVI System Replacement
Pavement Maintenance

Central Plant Expansion
Electrical Distribution System
FIS 3rd Floor Lounge Build-Out
Master Plan Miscellaneous Precursor
Projects
North Concourse Building
Tenant Plan Review
Terminal Area Improvement, Phase I
Terminal Area Improvement, Phase II
Terminal Building Modifications
Terminal Elevator Repair
Utility Infrastructure

Airport Capital
Improvement Fund

Airport Revenue Bond
Improvement Fund

Airport Renewal &
Replacement Fund

Airport Passenger Facility
Charge Fund

  18,000   

   788,000  
   464,000  

  1,860,000   
  66,000   
   586,000  
  4,122,000  372,000  

 12,672,000  21,022,000   
   125,000  
  438,216,000  709,000  24,417,000
  23,643,000   
   458,000  
   93,000  
  1,166,000   

 18,000

 788,000
 464,000

 1,860,000
 66,000

 586,000
 4,494,000

 33,694,000
 125,000

 463,342,000
 23,643,000

 458,000
 93,000

 1,166,000

Total(520) (526) (527) (529)

36.

37.
38.

39.
40.
41.
42.

43.
44.
45.
46.
47.
48.
49.

  134,107,000  311,000  

  18,000   

   1,252,000  

 12,672,000  490,095,000  2,343,000  24,417,000

 134,418,000

 18,000

 1,252,000

 529,527,000

Total Aviation Support Facilities - Parking 

Total Aviation Support Facilities - Security 

Total Aviation Support Facilities -

Total Passenger Terminal Facilities 
Total Construction Projects  24,458,000  632,283,000  9,269,000  34,424,000  700,434,000



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
2007-2008 Use of Funds by Funding Source

V
 - 951 

 1,170,313,483

Non-Construction

Contributions, Loans and Transfers to

Principal and Interest Payments
Advanced Planning
Computerized Maintenance
Management System

Transfer to Airport Revenue Fund (521)

Airport Capital
Improvement Fund

Airport Revenue Bond
Improvement Fund

Airport Renewal &
Replacement Fund

Airport Passenger Facility
Charge Fund

  500,000   
   638,000  
   839,000  

 10,556,000    

 500,000
 638,000
 839,000

 10,556,000

 48,208,686  1,022,401,911  12,406,174  87,296,712

Total

Ending Fund Balance  13,194,686  389,618,911  1,660,174  52,872,712

TOTAL USE OF FUNDS

 457,346,483

(520) (526) (527) (529)

50.
51.

  500,000  1,477,000  

 10,556,000    

 1,977,000

 10,556,000Total Contributions, Loans and Transfers
Total Non-Construction  10,556,000  500,000  1,477,000   12,533,000



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  953

 $925,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 28
 42

 
 
 

 
 38
 4

 658
 39

 
 
 

 97
 19

 
 
 
 
 

 
 
 
 
 

 28
 80
 4

 755
 58

 
 
 
 
 

 28
 80
 4

 755
 58

FUNDING SOURCE SCHEDULE (000'S)

    70  116 739    925   925TOTAL 

Airport Renewal &
Replacement Fund

   70  739  116    925   925 

    70  739  116    925  925TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6002

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2009

1st Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The ACM Aviation leasehold currently conflicts with future roadway alignments.  In order to allow for
construction of the roadway, the ACM property must be reconfigured.

Description: This project funds the design, demolition, and site restoration of the ACM Aviation leasehold for
future Airport development.  Clearance of the site is part of the approved Airport Master Plan.  If the
ACM Aviation site is needed for reuse, an amendment to the Master Plan will be brought forward for
Council approval at the time of the construction award.

3

1.  ACM Demolition

Notes:

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  954

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 25
 80
 1

 415
 38

 25
 80
 1
 

 13

 
 
 

 614
 39

 
 
 

 208
 14

 
 
 

 217
 14

 
 
 

 226
 14

 
 
 

 236
 14

 
 
 

 1,501
 95

FUNDING SOURCE SCHEDULE (000'S)

 559  119  653  231 222  240  250  1,596TOTAL 

Airport Renewal &
Replacement Fund

 559  119  653  222  231  240  250  1,596

 559  119  653  222  231  240  250  1,596TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 5072

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: This allocation is needed to complete modifications to Airport facilities pursuant to FAA requirements.

Description: This allocation funds the design and construction of various improvements to correct deficiencies
identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

3

2.  Airfield Improvements

Notes:
This project was previously titled Part 139 Compliance Projects.  Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.  This project has been converted to ongoing to ensure that
sufficient funding is in place every year to correct any deficiencies found by the FAA.

Major Changes in Project Cost:
N/A

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  955

 $1,275,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction

 
 
 

 
 
 

 
 
 

 11
 3

 186

 100
 5

 970

 
 
 

 
 
 

 
 
 

 111
 8

 1,156

 
 
 

 111
 8

 1,156

FUNDING SOURCE SCHEDULE (000'S)

    200   1,075    1,275   1,275TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

 

 

 

 

 

 200

 866

 209

 

 

 

 

 

 

 866

 409

 

 

 866

 409

 

 

    200  1,075     1,275  1,275TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6003

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The equipment is obsolete, not compatible with current technology, and replacement parts are
becoming unattainable.

Description: This project funds the replacement of the airfield lighting control system, which includes regulator
control boards, dedicated computers and software, and an industrial grade programmable logic
controller.  It also includes the reconstruction of taxiway shoulders, replacement of failed conduit,
conductors, and lighting fixtures for Taxiway Victor.

3

3.  Airfield Lighting Control and Taxiway V Lighting System

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  956

 $540,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction
Program Management

 
 
 
 

 60
 
 
 

 2
 
 
 

 58
 7

 439
 34

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 58
 7

 439
 34

 
 
 
 

 60
 7

 439
 34

FUNDING SOURCE SCHEDULE (000'S)

  60  2  538      538   540TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

 

 60

 

 2

 435

 103

 

 

 

 

 

 

 

 

 435

 103

 

 

 435

 105

 

 

  60  2  538      540  538TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5758

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2008

4th Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project improves operational safety and efficiency.  The existing runway guard lights are difficult
to maintain, spare parts are difficult to obtain, and this project will replace the lamp-out monitoring
feature, which does not work.

Description: This project funds the design and replacement of the in-pavement runway guard lights.

3

4.  Runway Guard Light Replacement

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  957

 $31,500,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 91
 1,946

 99
 10,735
 1,252

 
 
 

 23,627
 1,133

 
 
 

 21,917
 1,133

 
 
 

 1,947
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 1,947
 

 
 
 
 
 

 91
 1,946

 99
 34,599
 2,385

FUNDING SOURCE SCHEDULE (000'S)

 14,123  24,760  23,050  1,947      1,947   39,120TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

 2,471

 

 22,289

 1,406

 

 21,644

 147

 

 1,800

 

 

 

 

 

 

 

 

 

 

 

 

 147

 

 1,800

 

 

 

 11,938

 143

 27,039

 10,385

 143

 3,595

 14,123  24,760  23,050  1,947      39,120  1,947TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2002-2003FY Initiated:
Initial Project Budget:
Appn. #: 4635

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

4th Qtr. 2007 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 2002Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Taxiway Y is the primary north-south taxiway used by all air carriers to go from the terminal to the
runways.  It was designed and built approximately 40 years ago and is at the end of its useful life.
The new taxiway will be built to current FAA standards and will provide very durable pavement
sufficient to support aircraft operations referenced in the Airport Master Plan.

Description: This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV
standards (Airport Master Plan Project A-29).  It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L.  This
project is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

3

5.  Taxiway Y Reconstruction

Notes:

Major Changes in Project Cost:
2004-2008 CIP - Increase of $6.1 million since the project budget established in the first year represented an estimate
only and was made prior to the completion of the feasibility study.

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  958

 $5,850,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 11
 287
 30

 731
 133

 
 
 

 1,768
 74

 
 
 

 1,631
 74

 
 
 

 137
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 137
 

 
 
 
 
 

 11
 287
 30

 2,499
 207

FUNDING SOURCE SCHEDULE (000'S)

 1,192  1,842  1,705  137      137   3,034TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

 1,281

 561

 1,180

 525

 101

 36

 

 

 

 

 

 

 

 

 101

 36

 

 

 2,363

 671

 1,082

 110

 1,192  1,842  1,705  137      3,034  137TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2004-2005FY Initiated:
Initial Project Budget:
Appn. #: 5496

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y Mineta San José International Airport

None                              

                                                                                                                                                                

4th Qtr. 2007 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2006

3rd Qtr. 2004Initial Start Date:
4th Qtr. 2004Revised Start Date:

Department: Airport

Justification: Taxiway Z needs to be widened to allow larger aircraft parked at Terminal A to use this taxiway,
thereby improving operational flexibility.

Description: This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet
to the west from Taxiway G to L.  This project was completed in concert with the Taxiway Y
Reconstruction project (these two projects combined to make the Renzel Airfield Improvements
project).

3

6.  Taxiway Z Alignment

Notes:

Major Changes in Project Cost:
2007-2011 CIP - Decrease of $2.7 million to reflect the actual amount of the grant received, which was less than the
amount programmed in the 5-year CIP.

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  959

 $21,312,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 5
 
 
 
 

 87
 198
 11

 2,000
 154

 87
 48
 11

 
 154

 
 150

 
 2,000

 

 
 
 
 
 

 
 543
 100

 17,033
 1,178

 
 
 
 
 

 
 
 
 
 

 
 693
 100

 19,033
 1,178

 
 
 
 
 

 92
 741
 111

 19,033
 1,332

FUNDING SOURCE SCHEDULE (000'S)

 5  2,450  300  2,150  18,854    21,004   21,309TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 2,363

 87

 263

 37

 2,100

 50

 

 

 18,854

 

 

 

 

 

 20,954

 50

 

 

 21,217

 92

 

 5

 5  2,450  300  2,150   18,854    21,309  21,004TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2005-2006FY Initiated:
Initial Project Budget:
Appn. #: 5254

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

4th Qtr. 2005Initial Start Date:
Revised Start Date:

Department: Airport

Justification: In order to support safe and efficient aircraft operations for fix based operators, reconstructive work is
required on several west side taxiways.

Description: This project funds the design and construction of an asphalt overlay of approximately 121,000
square feet on portions of Taxiways V and C.  Funding in 2009-2010 represents reconstruction of the
west side airfield to construct portions of the future Taxiway W extension.  Timing of this work is
dependent on the implementation of cargo facilities on the west side of the Airport.

3

7.  West Side Airfield Reconstruction

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  960

 $7,408,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction

 
 
 
 

 
 
 
 

 
 
 
 

 233
 508

 
 

 
 373
 35

 6,259

 
 
 
 

 
 
 
 

 
 
 
 

 233
 881
 35

 6,259

 
 
 
 

 233
 881
 35

 6,259

FUNDING SOURCE SCHEDULE (000'S)

    741   6,667    7,408   7,408TOTAL 

Airport Revenue Bond
Improvement Fund

   741  6,667     7,408   7,408 

    741  6,667     7,408  7,408TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6014

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is a necessary step prior to the construction of the new fuel storage facility.

Description: This project funds the clean up of the existing fuel farm as an interim step to the construction of the
new Fuel Farm to be completed by a third party.

3

8.  Clean-Up of Existing Fuel Farm

Notes:
The full amount of funding will be encumbered in 2008-2009, however the actual construction may not get completed by
the third party until the first half of 2009-2010.

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  961

 $300,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development     300      300   300

FUNDING SOURCE SCHEDULE (000'S)

    300      300   300TOTAL 

Airport Renewal &
Replacement Fund

   300      300   300 

    300      300  300TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6005

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Enviromental Impact Report (EIR) for the Airport Master Plan.

Description: This project funds the required updates of several environmental plans to ensure compliance with
state environmental regulations.  Several plans will be updated, including:  the Hazardous Materials
Management Plan (HMMP), the Spill Prevention Control and Countermeasure (SPCC) Plan, and the
Storm Water Pollution Prevention (SWPP) Plan.

3

9.  Environmental Audit and Plans

Notes:
This project was formerly titled Environmental Plans.

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  962

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development  192  120  72      72

FUNDING SOURCE SCHEDULE (000'S)

 192  120  72      72TOTAL 

Airport Renewal &
Replacement Fund

 192  120  72      72

 192  120  72      72TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4033

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District and to meet current fueling needs.

Description: This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in
order to meet local agency requirements.

3

10.  Fuel Farm Improvement and Clean-Up

Notes:
This expenditure has been ongoing and an allocation has been programmed each year until a new fuel farm can be
constructed.  Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

Major Changes in Project Cost:
N/A

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  963

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction    84  103  108  112  116  523

FUNDING SOURCE SCHEDULE (000'S)

   84  108 103  112  116  523TOTAL 

Airport Renewal &
Replacement Fund

   84  103  108  112  116  523

   84  103  108  112  116  523TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 6006

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: The Airport owns and operates approximately 20 above-ground and four underground fuel storage
tanks.  These tanks must be inspected and tested pursuant to various environmental laws and
regulations to demonstrate that they do not leak.

Description: This allocation provides funding for on-call services to repair fuel storage tanks as needed.

3

11.  Fuel Storage Tank Repairs

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  964

 $1,500,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Construction
Program Management

 284
 

 14

 17
 171

 

 17
 171

 

 
 197

 

 
 198

 

 
 
 

 
 
 

 
 
 

 
 395

 

 
 
 

 301
 566
 14

FUNDING SOURCE SCHEDULE (000'S)

 298  188  188  197   198    395   881TOTAL 

Airport Renewal &
Replacement Fund

 188  188  197  198     395   881 298

 298  188  188  197  198     881  395TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

1999-2000FY Initiated:
Initial Project Budget:
Appn. #: 4139

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

4th Qtr. 2009 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 1999Initial Start Date:
3rd Qtr. 2004Revised Start Date:

Department: Airport

Justification: This project is required to provide sufficient fuel storage to support projected airline operations.

Description: This project provides funding to manage the implementation of a new fuel storage/distribution facility.
This project will be constructed by a third party design-build effort.

3

12.  New Fuel Storage Facility

Notes:
This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retitled in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project.  The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

Major Changes in Project Cost:
2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively.  All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.
2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  965

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development  109  88  33  13  15    61

FUNDING SOURCE SCHEDULE (000'S)

 109  88  33  15 13    61TOTAL 

Airport Renewal &
Replacement Fund

 109  88  33  13  15    61

 109  88  33  13  15    61TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4136

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category I and II treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

Description: This allocation provides funding to perform requested acoustical tests of dwellings in the projected
60 to 63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area.  If the interior
noise level of a residence within this area exceeds the 45 CNEL level identified by the California
Noise Standard, the Airport is required to provide acoustical treatment.  Residences that are eligible
for treatment have been identified as the "Category III Treatment Area."

City-wide

13.  Noise Attenuation Testing - Category III

Notes:
This project was formerly titled "Noise Attenuation Testing - Category II/III."  The Airport's ongoing need to test homes
within the 60 to 63.5 decibel CNEL noise contour area is nearing completion, therefore this project's funding is
programmed only through 2009-2010.  Project schedule dates and selected budget information are not provided due to
the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: Spartan/Keyes

Thirteenth Street
University
Washington



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  966

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction
Post Construction

 6,639
 150

 24,871
 203

 6,639
 150

 18,241
 203

 
 

 8,754
 365

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 

 8,754
 365

FUNDING SOURCE SCHEDULE (000'S)

 31,863  25,233  9,119      9,119TOTAL 

Airport Capital
Improvement Fund
Airport Passenger
Facility Charge Fund

 17,298

 14,565

 9,798

 15,435

 1,500

 7,619

 

 

 

 

 

 

 

 

 1,500

 7,619

 31,863  25,233  9,119      9,119TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4070

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

Description: This allocation constructs noise attenuation improvements at various residential dwellings located
within the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19, 2001.  The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

City-wide

14.  Noise Attenuation Treatment - Category IB

Notes:
The Airport's ongoing need to treat homes that fall within the 65 CNEL projected noise contour area is nearing
completion, therefore this project's funding is programmed only through 2007-2008.  Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: Yes
SNI Area: Market/Almaden

Washington



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  967

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction
Post Construction

 104
 4

 420
 14

 103
 
 
 

 4
 8

 539
 37

 1
 2

 80
 18

 1
 2

 77
 20

 
 
 
 

 
 
 
 

 6
 12

 696
 75

FUNDING SOURCE SCHEDULE (000'S)

 542  103  588  100 101    789TOTAL 

Airport Passenger
Facility Charge Fund

 542  103  588  101  100    789

 542  103  588  101  100    789TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 6859

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: The Noise Attenuation Category II program is a required Airport Master Plan EIR mitigation measure.
The Category III program is required by the City Municipal Code.

Description: This allocation provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area.  Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
II), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. III).  The California
State Noise Standard requires that the Aiport reduce non-compatible land use if the interior noise
level exceeds the 45 CNEL.

City-wide

15.  Noise Attenuation Treatment - Category II/III

Notes:
The Airport's ongoing need to treat homes that fall within the 60 to 65 decibel CNEL area is nearing completion, therefore
this project's funding is programmed only through 2009-2010.  Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: Yes
SNI Area: Spartan/Keyes

Thirteenth Street
University
Washington



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  968

 $400,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment  81  1,656  914  742      742   1,737

FUNDING SOURCE SCHEDULE (000'S)

 81  1,656  914  742      742   1,737TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

 1,400

 256

 683

 231

 717

 25

 

 

 

 

 

 

 

 

 717

 25

 

 

 1,400

 337

 

 81

 81  1,656  914  742      1,737  742TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2004-2005FY Initiated:
Initial Project Budget:
Appn. #: 5675

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various

None                              

                                                                                                                                                                

4th Qtr. 2007 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 2004Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The replacement of remote monitoring units with new Environmental Monitoring Units (EMU) takes
advantage of upgraded transmission technology, advanced noise metrics, and seamlessly interfaces
with the new PC-version noise monitoring system.

Description: Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices
as well as the four spare devices currently in use.

City-wide

16.  Noise Monitoring Units

Notes:

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $270,000 since, when the project was initially programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions.  Project costs were revised once grant
funding eligibility had been determined.  
2007-2011 CIP - Increase of $1.6 million to reflect the successful attainment of grant funding for this project.

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: Yes
SNI Area: Burbank/Del Monte

Delmas Park
Greater Gardner
Market/Almaden
University
Washington



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  969

 $30,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development   30  5  25      25   30

FUNDING SOURCE SCHEDULE (000'S)

  30  5  25      25   30TOTAL 

Airport Renewal &
Replacement Fund

 30  5  25      25   30 

  30  5  25      30  25TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5871

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2007

1st Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The feasibility effort must be completed and a clear scope and cost estimate provided to the FAA so
that the Airport may be eligible to receive funding to complete the design and construction of this
project.

Description: In order to receive grant funding from the Federal Aviation Administration (FAA) for design and
construction of the Airport Rescue and Fire Fighting Facility, this project funds feasibility efforts.

3

17.  Airport Rescue and Fire Fighting Facility Feasibility

Notes:

Major Changes in Project Cost:
None

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  970

 $10,350,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 
 
 
 
 

 262
 773

 
 
 

 
 
 
 
 

 262
 1,037

 49
 8,115

 323

 
 
 

 241
 323

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 262
 1,037

 49
 8,356

 646

 
 
 
 
 

 262
 1,037

 49
 8,356

 646

FUNDING SOURCE SCHEDULE (000'S)

  1,035   9,786   564    10,350   10,350TOTAL 

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund

 834

 201

 

 

 7,886

 1,900

 455

 109

 

 

 

 

 

 

 8,341

 2,009

 

 

 8,341

 2,009

 

 

  1,035   9,786  564     10,350  10,350TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5371

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

1st Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is required to provide additional space for emergency response equipment, materials,
and personnel needed to support Airport operations.

Description: This project provides funding for the design and construction of an upgraded Aircraft Rescue and
Fire Fighting (ARFF) facility on the east side of the Airport.  The configuration/size of the upgraded
facility will be determined in the feasibility phase of this project.

3

18.  Airport Rescue and Fire Fighting Facility Upgrade

Notes:

Major Changes in Project Cost:
None

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  971

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment    392  697  576  2,247  398  4,310

FUNDING SOURCE SCHEDULE (000'S)

   392  576 697  2,247  398  4,310TOTAL 

Airport Renewal &
Replacement Fund

   392  697  576  2,247  398  4,310

   392  697  576  2,247  398  4,310TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 6004

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: Acquisition of new and replacement of broken equipment is necessary for the effective day-to-day
operation of the Airport.  In the past, Airport Technology equipment was combined with  Airport
general operating equipment.  By creating a new appropriation, the Airport Technology Services
equipment will be separated from the Airport general equipment.

Description: This allocation provides funding for the acquisition of technology equipment, including server
replacement, desktop replacement, radio replacement, and a finger printing system.

3

19.  Airport Technology Services

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  972

 $14,038,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 442
 787

 
 

 175

 
 445
 66

 6,157
 351

 
 
 

 5,264
 351

 
 
 
 
 

 
 
 
 
 

 442
 1,232

 66
 11,421

 877

 
 
 
 
 

 442
 1,232

 66
 11,421

 877

FUNDING SOURCE SCHEDULE (000'S)

    1,404  5,615 7,019    14,038   14,038TOTAL 

Airport Revenue Bond
Improvement Fund

   1,404  7,019  5,615    14,038   14,038 

    1,404  7,019  5,615    14,038  14,038TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6011

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

1st Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The existing belly freight facility impacts both the construction of Terminal B and the ultimate
roadway configuration.  A replacement facility is required to be located away from the Terminal area.

Description: This project funds the design and construction of a new airline belly freight facility on the east side of
the Airport.  The exact location will be determined as part of the feasibility effort.  An amendment to
the Airport Master Plan, if needed for the selected location, will be brought forward for Council
approval at the time of construction award.

3

20.  Belly-Freight Facility

Notes:

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  973

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment  873  436  537      537

FUNDING SOURCE SCHEDULE (000'S)

 873  436  537      537TOTAL 

Airport Renewal &
Replacement Fund

 873  436  537      537

 873  436  537      537TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4005

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

Description: This allocation provides funding for the acquisition of Airport operating equipment.

3

21.  Equipment, Operating

Notes:
Funding in the out years for this ongoing allocation has not yet been identified.  There are, however, no current unmet
operating equipment needs, and funding will be programmed based on projected need.  Project schedule dates and
selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  974

 $329,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment   290  290  360      360   650

FUNDING SOURCE SCHEDULE (000'S)

  290  290  360      360   650TOTAL 

Airport Renewal &
Replacement Fund

 290  290  360      360   650 

  290  290  360      650  360TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5399

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

Description: This project funds the purchase of capital equipment, including a paint and rubber evacuation
vehicle, for the Airport Facilities division.

3

22.  Facilities Maintenance Equipment

Notes:

Major Changes in Project Cost:
2008-2012 CIP - Increase of $321,000 for the purchase of a paint removal truck.

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  975

 $1,241,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment   1,241   1,241      1,241   1,241

FUNDING SOURCE SCHEDULE (000'S)

  1,241   1,241      1,241   1,241TOTAL 

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

 1,000

 241

 

 

 1,000

 241

 

 

 

 

 

 

 

 

 1,000

 241

 

 

 1,000

 241

 

 

  1,241   1,241      1,241  1,241TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 4703

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

4th Qtr. 2007 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The Federal Aviation Administration (FAA) has documented that one of the Airport's ARFF vehicles
was procured in 1988 and is older than the vehicle's useful life of 15 years.  The FAA strongly
encouraged the Airport to consider replacement of that vehicle.

Description: This project provides for the acquisition of one Aircraft Rescue and Fire Fighting (ARFF) vehicle
which will replace one that has reached the end of its useful life.

3

23.  Fire Truck

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  976

 $67,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction   67  27  40      40   67

FUNDING SOURCE SCHEDULE (000'S)

  67  27  40      40   67TOTAL 

Airport Renewal &
Replacement Fund

 67  27  40      40   67 

  67  27  40      67  40TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5438

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The HVAC system for the terminals is in need of repairs.  The software purchase will allow staff to
isolate consumption on the chillers and potentially reduce consumption, saving money while
considering the comfort of the passengers.

Description: This project funds repairs to the heating, ventilation, and air conditioning (HVAC) system along with
software to monitor the usage of the terminal chillers.

3

24.  HVAC Repairs and Monitoring

Notes:

Major Changes in Project Cost:
None

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  977

 $450,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction     450      450   450

FUNDING SOURCE SCHEDULE (000'S)

    450      450   450TOTAL 

Airport Renewal &
Replacement Fund

   450      450   450 

    450      450  450TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6007

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Airlines are required to sterilize the garbage from all international flights.  This process, formerly
managed by an outside vendor, will enable the Airport to directly sterilize garbage from international
flights on site.

Description: This project funds the purchase and installation of a garbage sterilization system.

3

25.  International Garbage Sterilization

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  978

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 
 
 

 218
 

 
 
 

 178
 

 
 

 5
 280

 

 
 

 5
 99

 

 
 

 11
 314

 

 
 

 6
 107

 

 
 

 12
 339

 

 
 

 39
 1,139

 

FUNDING SOURCE SCHEDULE (000'S)

 218  178  285  325 104  113  351  1,178TOTAL 

Airport Renewal &
Replacement Fund

 218  178  285  104  325  113  351  1,178

 218  178  285  104  325  113  351  1,178TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4004

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

Description: This allocation funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

3

26.  Land Improvements

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  979

 $443,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Public Art  496  1,643  793  1,682  1,073  1,007  490  377  4,629   5,918

FUNDING SOURCE SCHEDULE (000'S)

 496  1,643  793  1,682  1,007 1,073  490  377  4,629   5,918TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 

 1,643

 

 793

 832

 850

 857

 216

 

 1,007

 170

 320

 168

 209

 2,027

 2,602

 

 

 2,027

 3,891

 

 496

 496  1,643  793  1,682  1,073  1,007  490  377  5,918  4,629TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2000-2001FY Initiated:
Initial Project Budget:
Appn. #: 5953

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Multi-phase

Multi-phaseInitial Start Date:
Revised Start Date:

Department: Airport

Justification: This allocation is required by the City's Public Art ordinance.

Description: This allocation provides funding for public art associated with Airport capital construction projects.

3

27.  Public Art

Notes:

Major Changes in Project Cost:
2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively.  Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget.  Costs have now been more closely aligned with the forthcoming projects.  
2007-2011 CIP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase I project.

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  980

 $50,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction

 
 
 

 
 
 

 
 
 

 12
 1

 37

 
 
 

 
 
 

 
 
 

 
 
 

 12
 1

 37

 
 
 

 12
 1

 37

FUNDING SOURCE SCHEDULE (000'S)

    50      50   50TOTAL 

Airport Renewal &
Replacement Fund

   50      50   50 

    50      50  50TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6008

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: A  properly ventilated room is needed in the sign shop for health and safety reasons.

Description: This project provides ventilation to the signage production room where signs are made using
hazardous solvents, paints, and thinners.

3

28.  Sign Shop Safety and Ventilation

Notes:

Major Changes in Project Cost:
None

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  981

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction  255  255  300  271  282  293  305  1,451

FUNDING SOURCE SCHEDULE (000'S)

 255  255  300  282 271  293  305  1,451TOTAL 

Airport Renewal &
Replacement Fund

 255  255  300  271  282  293  305  1,451

 255  255  300  271  282  293  305  1,451TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4709

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: This allocation improves the aesthetics and customer service experience at Airport facilities.

Description: This allocation provides funding for the fabrication and installation of terminal and roadway signs -
typically replacement, modifications, and new sign installation.

3

29.  Signage Design and Production

Notes:
This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation.  Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

Major Changes in Project Cost:
N/A

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  982

 $1,121,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 2
 
 
 
 

 50
 60

 
 

 23

 10
 
 
 

 23

 40
 96
 5

 898
 47

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 40
 96
 5

 898
 47

 
 
 
 
 

 52
 96
 5

 898
 70

FUNDING SOURCE SCHEDULE (000'S)

 2  133  33  1,086      1,086   1,121TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 110

 23

 10

 23

 1,086

 

 

 

 

 

 

 

 

 

 1,086

 

 

 

 1,096

 25

 

 2

 2  133  33  1,086      1,121  1,086TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2005-2006FY Initiated:
Initial Project Budget:
Appn. #: 5279

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

1st Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project corrects any code-related deficiency or deferred maintenance item and constructs minor
aesthetic improvements depending on available funding.

Description: This project provides funding for the identification, design, and construction of improvements to the
maintenance buildings on the southeast corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard.  These buildings house maintenance equipment and supplies.

3

30.  Warehouse Building Maintenance

Notes:
This project contains the SE Hangar Maintenance project that was established in the 2005-2006 Mid-Year Budget
Review.

Major Changes in Project Cost:
None

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  983

 $155,795,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 3,416
 
 
 

 18
 

 5,066
 7,233

 
 

 1,458
 945

 5,066
 4,433

 
 

 1,458
 945

 706
 7,157

 548
 98,610
 6,561

 

 
 
 

 2,000
 
 

 
 
 

 1,000
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 706
 7,157

 548
 101,610

 6,561
 

 
 
 
 
 
 

 9,188
 11,590

 548
 101,610

 8,037
 945

FUNDING SOURCE SCHEDULE (000'S)

 3,434  14,702  11,902  113,582  1,000 2,000    116,582   131,918TOTAL 

Airport Revenue Bond
Improvement Fund

 14,702  11,902  113,582  2,000  1,000    116,582   131,918 3,434

 3,434  14,702  11,902  113,582  2,000  1,000    131,918  116,582TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

1998-1999FY Initiated:
Initial Project Budget:
Appn. #: 4164

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 3rd Qtr. 2011

4th Qtr. 1998Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars at the Airport.

Description: This project provides funding for the design and construction of a multi-level consolidated rental car
facility, including ready/return parking and a quick turn-around facility for washing, fueling, and minor
servicing of rental cars.

3

31.  Consolidated Rental Car Facility

Notes:
This project's design efforts were formerly programmed as a project titled Rental Car Garage and this project's
construction was a combination of several projects titled Public Parking Garage and Central Garage Phases 1 through 3.
Since this project's scope has changed and now combines several projects into one due to the rephased Airport Master
Plan, the total cost of the project is also quite different.  All identified funding for this project has been front-loaded.
Unused funding will get rebudgeted until the project's completion.  The Airport will use best practices, given the use and
program constraints of the structure, when applying Green Building principles during the construction of this facility.

Major Changes in Project Cost:
2007-2011 CIP - Decrease of $23.9 million since this project was rescoped to coincide with the rephased Airport Master
Plan approved by Council in November 2005.  As a result, the total project costs were decreased to $131.9 million.

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: Other

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  984

 $17,000,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction
Program Management
Airport Program
Reserve

 474
 259

 7
 1,235

 
 710

 

 961
 1,019

 105
 10,194

 341
 187

 1,545

 
 
 
 
 
 

 1,352

 961
 1,019

 105
 10,194

 341
 187
 193

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 961
 1,019

 105
 10,194

 341
 187
 193

 
 
 
 
 
 
 

 1,435
 1,278

 112
 11,429

 341
 897

 1,545

FUNDING SOURCE SCHEDULE (000'S)

 2,685  14,352  1,352  13,000      13,000   17,037TOTAL 

Airport Revenue Bond
Improvement Fund

 14,352  1,352  13,000      13,000   17,037 2,685

 2,685  14,352  1,352  13,000      17,037  13,000TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2004-2005FY Initiated:
Initial Project Budget:
Appn. #: 6953

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2007

1st Qtr. 2005Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot.  Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of various Master Plan
projects.

Description: This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and
design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

3

32.  FMC Site Reuse Preparation

Notes:

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  985

 $84,932,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Program Management
Airport Program
Reserve

 133
 

 16
 

 3,557
 5,630
 1,483

 32

 1,662
 

 1,483
 32

 1,895
 5,630

 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 1,895
 5,630

 
 

 
 
 
 

 3,690
 5,630
 1,499

 32

FUNDING SOURCE SCHEDULE (000'S)

 149  10,702  3,177  7,525      7,525   10,851TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 10,501

 201

 2,976

 201

 7,525

 

 

 

 

 

 

 

 

 

 7,525

 

 

 

 10,501

 350

 

 149

 149  10,702  3,177  7,525      10,851  7,525TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

Maintenance    825  866  910 

TOTAL    825  866  910 

2005-2006FY Initiated:
Initial Project Budget:
Appn. #: 5246

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2010

4th Qtr. 2005Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and
improved customer service for passengers at the airport.

Description: Current funding for this project provides for the design of a 1,500 space public parking garage,
integral to the completion of the rental car garage.  Construction needs for this project are still being
evaluated.

3

33.  Public Parking Garage

Notes:
The Airport will use best practices, given the use and program constraints of the structure, when applying green building
principles during the construction of this facility.

Major Changes in Project Cost:
2008-2012 CIP - Decrease of $74.1 million.  Due to the continued high escalation cost in the construction market, the
design-builder has recommended that the construction of the Public Parking Garage be deferred until such time that the
true impacts of escalation can be determined.  Therefore the out-year funding for this project has been reduced.  It has
been agreed upon by the rental car agencies that the first floor of the Rental Car Garage be built for use of public parking.

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: Other

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  986

 $413,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction   200  155  149  114     263   418

FUNDING SOURCE SCHEDULE (000'S)

  200  155  149   114    263   418TOTAL 

Airport Renewal &
Replacement Fund

 200  155  149  114     263   418 

  200  155  149  114     418  263TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5453

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Repairs on existing booths are becoming more frequent. There are numerous problems with booths
leaking, windows not opening, and air conditioning/heating not working.

Description: This project provides funding for the refurbishment, where possible, of existing parking cashier
booths located in the Airport's parking facilities and provides for booth replacements where
refurbishment is determined not to be feasible.

3

34.  Refurbish/Replacement of Parking Cashier Booths

Notes:

Major Changes in Project Cost:
None

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  987

 $235,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction   79   162  76     238   238

FUNDING SOURCE SCHEDULE (000'S)

  79   162   76    238   238TOTAL 

Airport Renewal &
Replacement Fund

 79   162  76     238   238 

  79   162  76     238  238TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5454

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The current bus shelters are in need of repair.  Roofs leak, the plexiglass has become aged and
hazy, and the shelters do not portray an appealing image.  Once shelters have been repaired, Airport
customers will be better protected from the weather elements.

Description: This project provides funding for the refurbishment, where possible, of existing shuttle bus shelters
located in the Airport's parking facilities and provides for shelter replacements where refurbishment is
determined not to be feasible.

3

35.  Refurbish/Replacement of Shuttle Bus Shelters

Notes:

Major Changes in Project Cost:
None

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  988

 $2,147,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction
Program Management

 30
 195
 29

 1,043
 13
 95

 
 
 
 

 30
 

 
 
 
 

 12
 

 
 
 
 

 18
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 

 18
 

 
 
 
 
 
 

 30
 195
 29

 1,043
 43
 95

FUNDING SOURCE SCHEDULE (000'S)

 1,405  30  12  18      18   1,435TOTAL 

Airport Revenue Bond
Improvement Fund

 30  12  18      18   1,435 1,405

 1,405  30  12  18      1,435  18TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2003-2004FY Initiated:
Initial Project Budget:
Appn. #: 4655

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 1st Qtr. 2004

3rd Qtr. 2003Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is required for the implementation of the Federal Security Response Program (FSRP).

Description: This project provides funding to relocate Gate A1-C at the Interim Federal Inspection Service Facility
to provide for the construction of the North Concourse Building.

3

36.  Gate A1-C Relocation

Notes:

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $501,000 since a portion of funding, as the result of project savings, was redistributed to the
North Concourse Site Facility Relocation appropriation.

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  989

 $788,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment   788   788      788   788

FUNDING SOURCE SCHEDULE (000'S)

  788   788      788   788TOTAL 

Airport Renewal &
Replacement Fund

 788   788      788   788 

  788   788      788  788TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5386

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The current Automated Vehicle Identification (AVI) system purchased in 1994 is difficult and arduous
to maintain and reporting systems are no longer reliable.  The AVI program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system.

Description: This project funds the purchase or lease of new hardware and software that will be used for the
purpose of tracking, auditing, and invoicing revenue generated from ground transportation activities
at the Airport including taxi cab, door-to-door shuttle, off-airport rental car shuttle, and Airport shuttle
buses.

3

37.  AVI System Replacement

Notes:

Major Changes in Project Cost:
None

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  990

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Equipment

 
 
 

 870
 

 
 
 

 755
 

 
 
 

 464
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 464
 

FUNDING SOURCE SCHEDULE (000'S)

 870  755  464      464TOTAL 

Airport Renewal &
Replacement Fund

 870  755  464      464

 870  755  464      464TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4006

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

Description: This allocation funds the reconstruction of asphalt and concrete pavement and joint sealing at
various locations throughout the Airport to meet airfield and roadway safety requirements.

3

38.  Pavement Maintenance

Notes:
Funding in the out years for this ongoing project has not yet been identified.  There are, however, no current safety issues
that have not been addressed, and funding will be programmed based on projected need.  Project schedule dates and
selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  991

 $6,111,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 113
 565
 29

 102
 252

 

 
 

 45
 4,904

 64
 385

 
 

 45
 3,044

 64
 385

 
 
 

 1,860
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 

 1,860
 
 

 
 
 
 
 
 

 113
 565
 74

 5,006
 316
 385

FUNDING SOURCE SCHEDULE (000'S)

 1,061  5,398  3,538  1,860      1,860   6,459TOTAL 

Airport Revenue Bond
Improvement Fund

 5,398  3,538  1,860      1,860   6,459 1,061

 1,061  5,398  3,538  1,860      6,459  1,860TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2002-2003FY Initiated:
Initial Project Budget:
Appn. #: 4643

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

4th Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2005

2nd Qtr. 2003Initial Start Date:
3rd Qtr. 2003Revised Start Date:

Department: Airport

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

Description: This project provides funding for design and construction of a new chiller and boiler to support the
increased load demand for the North Concourse Building, including the purchase of new equipment.

3

39.  Central Plant Expansion

Notes:
Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  992

 $24,219,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management

 5
 143
 15
 56
 63

 
 

 18
 1,298

 20

 
 

 18
 1,232

 20

 
 
 

 66
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 66
 

 
 
 
 
 

 5
 143
 33

 1,354
 83

FUNDING SOURCE SCHEDULE (000'S)

 282  1,336  1,270  66      66   1,618TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 1,225

 111

 1,159

 111

 66

 

 

 

 

 

 

 

 

 

 66

 

 

 

 1,483

 135

 258

 24

 282  1,336  1,270  66      1,618  66TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2003-2004FY Initiated:
Initial Project Budget:
Appn. #: 4717

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2005

3rd Qtr. 2003Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

Description: This project provides funding for design and construction of the portion of the new electrical
distribution system at the Airport required in the North Concourse zone.  This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

3

40.  Electrical Distribution System

Notes:

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  993

 $540,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Construction

 
 

 10
 530

 10
 

 
 586

 
 

 
 

 
 

 
 

 
 586

 
 

 10
 586

FUNDING SOURCE SCHEDULE (000'S)

  540  10  586      586   596TOTAL 

Airport Renewal &
Replacement Fund

 540  10  586      586   596 

  540  10  586      596  586TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5825

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2007

1st Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Adding this lounge will enable the Airport to attract additional international service, support local
business, and improve customer service.

Description: This project funds the construction of an international flight lounge for passengers on the third floor of
the existing Federal Inspection Services (FIS) Building.

3

41.  FIS 3rd Floor Lounge Build-Out

Notes:

Major Changes in Project Cost:
None

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  994

 $7,000,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction
Program Management
Airport Program
Reserve

 44
 175

 6
 979
 21

 403
 

 
 
 

 4,933
 

 14
 477

 
 
 

 439
 

 14
 477

 
 
 

 4,017
 
 

 477

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 

 4,017
 
 

 477

 
 
 
 
 
 
 

 44
 175

 6
 5,435

 21
 417
 954

FUNDING SOURCE SCHEDULE (000'S)

 1,628  5,424  930  4,494      4,494   7,052TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 4,972

 452

 850

 80

 4,122

 372

 

 

 

 

 

 

 

 

 4,122

 372

 

 

 6,464

 588

 1,492

 136

 1,628  5,424  930  4,494      7,052  4,494TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2004-2005FY Initiated:
Initial Project Budget:
Appn. #: 4869

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

1st Qtr. 2004Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

Description: This project provides funding for design and construction of various precursor projects related to the
security portion of the Airport Master Plan.

3

42.  Master Plan Miscellaneous Precursor Projects

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects."

Major Changes in Project Cost:
None

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  995

 $274,462,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 3,266
 31,331
 1,685

 25,770
 10,764

 

 
 14,889

 
 198,207

 3,727
 2,453

 
 14,889

 
 164,513

 3,727
 2,453

 
 
 

 31,427
 

 2,267

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 

 31,427
 

 2,267

 
 
 
 
 
 

 3,266
 46,220
 1,685

 221,710
 14,491
 4,720

FUNDING SOURCE SCHEDULE (000'S)

 72,816 219,276  185,582  33,694      33,694   292,092TOTAL 

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 18,234

 201,042

 

 5,562

 180,020

 

 12,672

 21,022

 

 

 

 

 

 

 

 

 

 

 

 

 

 12,672

 21,022

 

 

 

 

 23,409

 267,837

 846

 5,175

 66,795

 846

 72,816 219,276  185,582  33,694      292,092  33,694TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

Maintenance  2,600  7,800  8,190  8,600 

TOTAL  2,600  7,800  8,190  8,600 

2002-2003FY Initiated:
Initial Project Budget:
Appn. #: 4657

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

                                                                                                                                                                

3rd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 3rd Qtr. 2005

2nd Qtr. 2003Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

Description: This project provides funding for design and construction of the North Concourse, a two-story
building extending from Terminal A to Terminal C.  The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.   

3

43.  North Concourse Building

Notes:
Project cost includes furniture, fixtures, and equipment.  Also, once the construction contract is encumbered, funding will
be rebudgeted until the project's completion.

Major Changes in Project Cost:
2005-2009 CIP and 2006-2010 CIP - Increases of $14.5 million and $3.1 million respectively.  Both changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: Certified

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  996

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Engineering &
Inspection

 
 

 125

 
 

 125

 
 

 125

 
 

 130

 
 

 136

 
 

 141

 
 

 147

 
 

 679

FUNDING SOURCE SCHEDULE (000'S)

 125  125  125  136 130  141  147  679TOTAL 

Airport Renewal &
Replacement Fund

 125  125  125  130  136  141  147  679

 125  125  125  130  136  141  147  679TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4951

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: City review is required for all tenant improvements.  Tenants are billed for all City/Airport costs.

Description: This allocation provides for code review and inspection of tenant-constructed projects on Airport
property.

3

44.  Tenant Plan Review

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  997

 $417,814,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 4
 427

 
 

 32
 

 39,781
 21,458

 441
 72,470
 5,031

 10,889

 39,781
 13,604

 
 
 

 10,889

 2,238
 24,886
 3,103

 383,009
 15,787
 34,319

 
 
 

 19,662
 10,083
 2,974

 
 
 
 

 2,406
 241

 
 
 

 2,463
 164
 263

 
 
 
 
 
 

 2,238
 24,886
 3,103

 405,134
 28,440
 37,797

 
 344
 19

 2,819
 642
 382

 42,023
 39,261
 3,122

 407,953
 29,114
 49,068

FUNDING SOURCE SCHEDULE (000'S)

 463 150,070  64,274  463,342  2,647 32,719  2,890   501,598  4,206  570,541TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

 119,754

 5,899

 24,417

 59,084

 5,190

 

 438,216

 709

 24,417

 32,719

 

 

 2,647

 

 

 2,890

 

 

 

 

 

 476,472

 709

 24,417

 4,206

 

 

 539,762

 6,362

 24,417

 

 463

 

 463 150,070  64,274  463,342  32,719  2,647  2,890   570,541 4,206 501,598TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

Maintenance  1,137  3,793  3,983  4,183 

TOTAL  1,137  3,793  3,983  4,183 

2005-2006FY Initiated:
Initial Project Budget:
Appn. #: 5253

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2015

4th Qtr. 2005Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The rephased Airport Master Plan, approved by City Council in June 2006, resulted in the creation of
this project.

Description: This appropriation includes funding for a number of projects in the terminal area zone, including:  the
construction of Terminal B - Phase 1, roadway improvements, landscaping, signage, improvements
to the existing Terminal A, and the phased tear down of Terminal C.

3

45.  Terminal Area Improvement, Phase I

Notes:
This appropriation includes the previously titled North Concourse Roadway Mitigation, Off Airport Traffic Mitigation, and
Restroom Renovations at Terminal A - All Locations projects.  The USGBC LEED Certified level reflects the green
building target for Terminal B-Phase I.  Improvements on Terminal A are targeted to incorporate best green building
practices.

Major Changes in Project Cost:
2008-2012 CIP - Increase of $152.7 million due to the additional projects approved to add by the airlines -  terminal equity
improvements and airline tenant office space.

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: Certified

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  998

 $354,380,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 
 
 
 
 
 

 23,444
 
 
 

 919
 2,436

 107
 
 
 

 919
 2,436

 23,511
 
 
 

 104
 28

 
 1,687

 
 

 1,462
 315

 62
 5,890

 226
 38,541
 2,572
 4,729

 
 4,997

 919
 68,390
 4,106
 7,840

 
 
 

 54,703
 4,106
 5,880

 23,573
 12,574
 1,145

 161,634
 12,350
 18,792

 
 2,707

 364
 99,927
 6,866

 10,986

 23,680
 15,281
 1,509

 261,561
 20,135
 32,214

FUNDING SOURCE SCHEDULE (000'S)

  26,799  3,462  23,643  52,020 3,464  86,252  64,689  230,068  120,850  354,380TOTAL 

Airport Revenue Bond
Improvement Fund

 26,799  3,462  23,643  3,464  52,020  86,252  64,689  230,068  120,850  354,380 

  26,799  3,462  23,643  3,464  52,020  86,252  64,689  354,380 120,850 230,068TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5780

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2017

4th Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Airport

Justification: The rephased Airport Master Plan, approved by City Council in June 2006, resulted in the creation of
this project with the condition that the Airport meet specific activity levels.

Description: This appropriation includes funding for a number of demand-driven projects to be completed by
2017.  Projects include Terminal B Phase II, which will bring the Airport to a total of 40 gates, and
associated utility improvements.

3

46.  Terminal Area Improvement, Phase II

Notes:

Major Changes in Project Cost:
None

Travelers Have a Positive, Reliable and Efficient
Experience

USGBC LEED: Certified

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  999

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction

 
 
 

 967

 
 
 

 824

 
 
 

 458

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 

 458

FUNDING SOURCE SCHEDULE (000'S)

 967  824  458      458TOTAL 

Airport Renewal &
Replacement Fund

 967  824  458      458

 967  824  458      458TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4035

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: This allocation improves the aesthetics and customer service at Airport facilities.

Description: This allocation provides funding for modifications and other minor alterations to accomodate
expansions or changes in Airport operations, including maintenance projects, at all Airport buildings
and terminals.

3

47.  Terminal Building Modifications

Notes:
This project was formerly titled "Terminal Modifications A and C."  This appropriation includes the previously titled
Terminal A Door Replacement project.  Funding in the out years for this ongoing project has not yet been identified.
There are, however, no current issues that have not been addressed, and funding will be programmed based on
projected need.  Project schedule dates and selected budget information are not provided due to the ongoing nature of
this project.

Major Changes in Project Cost:
N/A

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 

V -  1000

 $90,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Construction   605  512  93      93   605

FUNDING SOURCE SCHEDULE (000'S)

  605  512  93      93   605TOTAL 

Airport Renewal &
Replacement Fund

 605  512  93      93   605 

  605  512  93      605  93TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2004-2005FY Initiated:
Initial Project Budget:
Appn. #: 5728

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2005

3rd Qtr. 2004Initial Start Date:
Revised Start Date:

Department: Airport

Justification: Replacement of the single bottom jacks in the elevators helps contribute to safe conditions at the
Airport.

Description: This project provides funding for the replacement of single bottom jacks on Terminal C passenger
and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

3

48.  Terminal Elevator Repair

Notes:

Major Changes in Project Cost:
2007-2011 CIP - Increase of $185,000 to fund the repair of escalators and additional elevators not originally included in
the project scope.  
2008-2012 CIP - Increase of $330,000 to complete the Airport's elevator modernization work effort.

Provide Safe and Secure Transportation Systems

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 
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 $49,512,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

 125
 1,506

 12
 2,322

 360
 

 
 1,000

 30
 6,059

 182
 8

 
 1,000

 30
 4,893

 182
 8

 
 
 

 976
 182

 8

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

 
 
 

 976
 182

 8

 
 
 
 
 
 

 125
 2,506

 42
 8,191

 724
 16

FUNDING SOURCE SCHEDULE (000'S)

 4,325  7,279  6,113  1,166      1,166   11,604TOTAL 

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

 6,128

 1,151

 4,962

 1,151

 1,166

 

 

 

 

 

 

 

 

 

 1,166

 

 

 

 10,083

 1,521

 3,955

 370

 4,325  7,279  6,113  1,166      11,604  1,166TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2003-2004FY Initiated:
Initial Project Budget:
Appn. #: 4712

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

3rd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2007

1st Qtr. 2004Initial Start Date:
Revised Start Date:

Department: Airport

Justification: This project is a necessary component of the Airport Master Plan terminal development plan.

Description: This project provides funding for design and construction of the utility infrastructure needs for the
new North Concourse Building.  Utilities include:  potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor. 

3

49.  Utility Infrastructure

Notes:

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been eliminated from this project.

Provide a Transportation System that Enhances
Community Livability

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Program Management

 1,002
 67

 939
 67

 605
 33

 591
 33

 616
 33

 642
 33

 669
 33

 3,123
 165

FUNDING SOURCE SCHEDULE (000'S)

 1,069  1,006  638  649 624  675  702  3,288TOTAL 

Airport Renewal &
Replacement Fund

 1,069  1,006  638  624  649  675  702  3,288

 1,069  1,006  638  624  649  675  702  3,288TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4007

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y. Mineta San José International Airport

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Airport

Justification: Ongoing general planning and environmental impact analysis requires this annual expenditure.

Description: This allocation funds preliminary planning, programming, and special studies associated with the
implementation of the Airport Master Plan program, as well as other studies/surveys as needed.

3

50.  Advanced Planning

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program  
Detail of Capital Projects 
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 $310,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2006-07
Appn.

2006-07
Estimate 

2007-08 2008-09 2009-10 2010-11 2011-12 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment   589   839      839   839

FUNDING SOURCE SCHEDULE (000'S)

  589   839      839   839TOTAL 

Airport Renewal &
Replacement Fund

 589   839      839   839 

  589   839      839  839TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 5624

Transportation & Aviation ServicesCSA: 

Council District:

CSA Outcome: 

Location: Norman Y Mineta San José International Airport

None                              

                                                                                                                                                                

2nd Qtr. 2008 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2005

3rd Qtr. 2004Initial Start Date:
2nd Qtr. 2007Revised Start Date:

Department: Airport

Justification: The new system will replace a current system that is outdated and presents risks of failure and error.
The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows.  The new system will also enable the maintenance division to leverage
technologies and improve efficiency.

Description: This project provides funding for the purchase of a new Computerized Maintenance Management
System.

3

51.  Computerized Maintenance Management System

Notes:

Major Changes in Project Cost:
2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings.  These two projects are being combined to more
accurately reflect staff work efforts.  
2008-2012 CIP - Increase of $250,000 to fund the purchase of desktop services, which is an additional component of the
Computerized Maintenance Management System.

Preserve and Improve Transportation Assets and
Facilities

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Summary of Projects that Start after 2007-2008

Airport Capital Program

2008-2012 Adopted Capital Improvement Program

V - 1005

This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase.  It provides a 10 foot-wide, two-way bicycle/pedestrian pathway
from the Green Island traffic signal to Terminal A on the west side of Airport Boulevard
and Terminal Drive.

This project funds the design and construction of a public parking lot on the Green
Island, once the lot has been vacated by the rental cars.

This project provides funding to replace the south apron which supports the 11 gate
positions that are part of Terminal B.

This project funds the replacement of the joint gaskets at the Terminal A Garage.

This project funds improvements on Airport Parkway immediately east of the
Guadalupe River by adding curb, gutter, sidewalk, drainage, and a landscape median
island around Highway 87 overcrossing columns.

Description:

Description:

Description:

Description:

Description:

5-Year CIP Budget:

5-Year CIP Budget:

5-Year CIP Budget:

5-Year CIP Budget:

5-Year CIP Budget:

 $457,000

 $11,136,000

 $15,508,000

 $104,000

 $742,000

Project Name:

Project Name:

Project Name:

Project Name:

Project Name:

Bike/Ped Path - North

Public Parking Improvements

South Apron Replacement

Terminal A Garage Joint Gasket
Replacement

Upgrade Airport Parkway Entrance

3rd Qtr. 2008

4th Qtr. 2009

3rd Qtr. 2008

3rd Qtr. 2008

3rd Qtr. 2008

Estimated Start Date:

Estimated Start Date:

Estimated Start Date:

Estimated Start Date:

Estimated Start Date:

1st Qtr. 2010

3rd Qtr. 2012

3rd Qtr. 2014

2nd Qtr. 2009

3rd Qtr. 2009

Estimated End Date:

Estimated End Date:

Estimated End Date:

Estimated End Date:

Estimated End Date:

Council District:

Council District:

Council District:

Council District:

Council District:

3

3

3

3

3

Total Budget:

Total Budget:

Total Budget:

Total Budget:

Total Budget:

 $457,000

 $11,136,000

 $41,651,000

 $104,000

 $742,000

USGBC LEED

USGBC LEED

USGBC LEED

USGBC LEED

USGBC LEED

N/A

N/A

N/A

N/A

N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2007-2008

V - 1006

5-Year CIP Budget:  $10,000
Total Budget:  $189,000

Project Name: Replace/Upgrade UPS at ACC

This project funds the replacement of the uninterrupted power source (UPS) needed
for the Airport Communications Center (ACC) operation at Terminal A.

Description:

3Council District:

Initial Start Date: 3rd Qtr. 2006
Revised Start Date:

Initial End Date: 4th Qtr. 2007
Revised End Date:

N/AUSGBC LEED:



Airport Capital Program 
 

 

2008-2012 Adopted Capital Improvement Program 
 

Explanation of Funds 
 

 
 

 

The diagram following this section illustrates 
the funds and accounts maintained by the 
Airport, including those established or 
maintained under the provisions of the July 1, 
2001 Master Trust Agreement.  The diagram 
depicts the prioritization for the application of 
revenues. 
 
Generally, this “Flow and Priority of Funds” 
is related to the operating budget rather than 
to the capital budget; however, the Airport’s 
four capital budget funds - Airport Capital 
Improvement Fund (520), Airport Revenue 
Bond Improvement Fund  (526), Airport 
Renewal and Replacement Fund (527), and 
Airport Passenger Facility Charge Fund (529) 
- have been included in order to illustrate how 
transfers between these funds can occur. 
 
As revenues are received in the Airport 
Revenue Fund they are applied in the 
following priority for the following purposes: 
 
Airport Maintenance and Operations Fund  
Amounts are deposited on a monthly basis for 
maintenance and operation costs. 
 
Interest Fund  This fund is held by the 
Trustee in support of revenue bond issues.  
Deposits are made until the amount in the 
Interest Fund is sufficient to meet the next 
semi-annual interest payment. 
 
Principal Fund  This fund is also held by the 
Trustee.  Principal and sinking fund 
installments on outstanding bonds are made 
until the amount in the Principal Fund is 
sufficient to meet the next principal and 
sinking fund payments. 
 

Bond Reserve Fund  This fund is held by the 
Airport’s Trustee and is maintained at a level 
equal to the Required Reserve. 
  
Airport Surplus Revenue Fund  In the Airport 
Surplus Revenue Fund, deposits are made for 
specified purposes, as follows: 
 
- To the Subordinated Debt Account, for 

the payment of subordinated debt. 
 
- To the Safety Net Account, an amount 

established at the discretion of the City to 
reserve funds for unusual or exceptional 
circumstances to ensure the Airport’s 
continued operation. 

 
- To the Renewal and Replacement 

Account, amounts as established in the 
annual budget of the Airport for capital 
projects such as repair and renovation of 
capital facilities and Airport equipment 
purchases. 

 
Any excess funds, beyond the 25% excess 
debt service and the Airport Surplus Revenue 
Fund deposits described above, may stay in 
the Airport Revenue Fund and are credited to 
airline rentals and fees in the following fiscal 
year.   
 
The Airport utilizes four capital funds: 
 
Airport Capital Improvement Fund  Grant 
revenues and expenditures are recorded in the 
Airport Capital Improvement Fund.  
Principally, these are federal grants 
administered by the Federal Aviation 
Administration under its Airport 
Improvement Program (AIP).  For 
construction AIP grants, the grant must be 
awarded before the project begins, and the 
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2008-2012 Adopted Capital Improvement Program 
 

Explanation of Funds 
 

 
 

 

Airport Capital Improvement Fund  (Cont’d.) 
Airport must front the initial partial payments 
but can immediately apply for reimbursement 
for costs as they are incurred.  Most grants 
provide an 80% reimbursement.  The 
Airport's 20% share is primarily funded by the 
Airport Passenger Facility Charge Fund, but 
the Airport Renewal and Replacement Fund 
may also be used. 
 
Airport Revenue Bond Improvement Fund  
Major capital projects financed by bond 
issuances and other debt instruments are 
funded in the Airport Revenue Bond 
Improvement Fund. 

Airport Passenger Facility Charge Fund  
Projects that have been approved by the FAA 
are to be funded from the Airport Passenger 
Facility Charge Fund, which is derived from a 
$4.50 fee charged to departing passengers.  
Such projects would be determined in 
conjunction with the airlines that utilize the 
Airport facilities. 
 
Airport Renewal and Replacement Fund  The 
sources of this fund are operational revenues 
that are budgeted in the annual maintenance 
and operating budget, included in the 
calculation of the annual rates and charges, 
and funneled to this fund via the Airport 
Surplus Revenue Fund.  Projects in this fund 
include capital maintenance of existing 
facilities, environmental/planning work, as 
well as major projects that have not received - 
or are ineligible for - funding approval under 
the Airport Improvement Program or Airport 
Passenger Facility Charge Program.  
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT 
FLOW AND PRIORITY OF FUNDS 

 
 
 

 
OPERATING FUNDS CAPITAL FUNDS 

 
 

Operating Revenues 
 

Federal Airport Improvement 
Program 

  

Airport Revenue Fund (521)

Airport Fiscal Agent Fund 
(525) 

Interest Fund 

Principal Fund 

Bond Reserve Fund 

Airport Maintenance and 
Operations Fund (523) 

Airport Operations 

Crash/Fire Rescue 

Police Services 

Airport Surplus Revenue 
Fund (524) 

Subordinated Debt Account
 

Safety Net Account 

Renewal and Replacement 
Account 

Airport Customer Facility 
and Transportation Fee 

Fund (519) 

Airport Capital Improvement 
Fund (520) 

Airport Revenue Bond 
Improvement Fund (526) 

Airport Passenger Facility 
Charge Fund (529) 

Airport Renewal and 
Replacement Fund (527) 

Federal Airport Passenger 
Facility Charge Program 

 

 

V - 1009 
 




